COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 14/ 2012

ESTI MATE SUMVARY 07:35: 44
CONTI D C18025 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18025- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TI VE ALLOW 42 WORK DAYS
| -76: FEDERAL TO | -25 PERCENT TI ME: 92.86 ORI G TI VE ALLOW 42 VORK DAYS
PROJECT NO | MD761- 208
| -76: FEDERAL TO | -25
NAMVE OF RQAD: 076A
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 10/ 19/ 2012 DATE TI ME STARTED 07/22/2012
2500 E BRANNAN WAY DATE LET 04/ 05/ 2012 DATE WORK BEGAN  07/22/ 2012
DATE AWARDED 04/ 19/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 04/ 2012 DATE ACCEPTED
DENVER CO 80229 303- 273-9382 DATE NOTI CE TO PROCEED 07/ 22/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,698, 213. 81 PARTI Ol PATI NG $ 2,222,301. 95 $ 263, 483. 51
AWARD PRQIECT AMT: $  2,294,967.51 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 82.36% TOTAL EARNI NGS 2,222,301. 95 263, 483. 51
FUNDS AVAI LABLE: $ 475,911.86 STOCKPI LED NMATERI ALS 0.00 0.00
GROSS EARNI NGS 2,222,301.95 263, 483. 51
TOTAL CLAI NS: $ 0.00 RETAI NAGE -34,424.51 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,187,877. 44 263, 483. 51
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,187,877. 44 263, 483. 51
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 263, 483. 51

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18025-BI D ESTI MATE RUN 11/ 14/ 2012
PRQIECT: | MD761- 208 ESTI MATE NO 0004 07: 35: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00240 Renoval of Asphalt Mat (Pl aning) 122, 310. 000 120, 754. 260
5% 1, 555. 550 2,379.99
1. 53000 122, 309. 810 187, 134. 01
0010 202- 04002 O ean Cul vert 9. 000 0. 000
EACH 9. 000 7,515.72
835. 08000 9. 000 7,515.72
0015 202- 04010 O ean Inlet 9. 000 0. 000
EACH 9. 000 5,333.76
592. 64000 9. 000 5, 333.76
0020 203- 01500 Bl adi ng 30. 000 30. 000
HOUR 0. 000 0. 00
120. 53000 30. 000 3, 615. 90
0025 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
188. 57000 0. 000 0.00
0030 203-01622 Sweepi ng (Wth Pickup Broon) 40. 000 0. 000
HOUR 0. 000 0. 00
134. 69000 0. 000 0.00
0035 207-00205 Topsoi | 600. 000 0. 000
cY 325. 000 8, 053. 50
24. 78000 325. 000 8, 053. 50
0040 208-00034 G avel Bag 88. 000 88. 000
LF 0. 000 0. 00
4. 31000 88. 000 379. 28
0045 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
484. 89000 0. 000 0.00
0050 208- 00052 StormDrain Inlet Protection (Type 2) 0. 000 0. 000
LF 0. 000 0. 00
17. 24000 0. 000 0.00
0055 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00

915. 90000 0. 000 0. 00



CONTI D C18025 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18025-BI D ESTI MATE RUN 11/ 14/ 2012
PRQJECT: | MD761- 208 ESTI MATE NO 0004 07:35: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 2.000
HOUR 0. 000 0. 00
48. 49000 2.000 96. 98
0065 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
59. 26000 0. 000 0. 00
0070 208- 00205 Er osi on Control Supervisor 25. 000 6. 000
HOUR 5. 000 457. 95
91. 59000 11. 000 1, 007. 49
0075 212-00006 Seedi ng (Native) 2.000 0. 000
ACRE 1. 800 1,474.06
818. 92000 1. 800 1,474.06
0080 212-00032 Soi |l Conditioning 2.000 0. 000
ACRE 1. 800 339.43
188. 57000 1. 800 339.43
0085 216- 00201 Soi | Retention Bl anket (Straw Coconut) 6, 250. 000 0. 000
SY 6, 100. 000 11,529.00
1. 89000 6, 100. 000 11,529.00
0090 240-00000 W1dlife Biol ogist 43. 500 43. 500
HOUR 0. 000 0. 00
140. 08000 43. 500 6, 093. 48
0095 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
48. 49000 0. 000 0. 00
0100 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
5. 39000 0. 000 0.00
0105 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 102. 640 102. 640
TON 0. 000 0. 00
103. 79000 102. 640 10, 653. 01
0110 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 18, 420. 000 18, 099. 120
TON 320. 620 22,664. 63
70. 69000 18, 419. 740 1,302, 091. 42



CONTI D C18025 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18025-BI D ESTI MATE RUN 11/ 14/ 2012
PRQJECT: | MD761- 208 ESTI MATE NO 0004 07: 35: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0111 403-34841 HVA (G SX) (100) (PG 64-22) 2,707.390 2,707.390
TON 0. 000 0. 00
68. 22000 2,707.390 184, 698. 15
0115 411-10255 Enul sified Asphalt (Sl ow Setting) 8, 364. 000 8, 007. 720
GAL 355. 620 970. 84
2.73000 8, 363. 340 22,831.92
0120 612-00001  Delineator (Type I) 50. 000 0. 000
EACH 0. 000 0. 00
30. 17000 0. 000 0. 00
0125 612-00002  Delineator (Type I1) 50. 000 0. 000
EACH 0. 000 0. 00
33. 40000 0. 000 0. 00
0130 612-00003  Delineator (Type I11) 50. 000 0. 000
EACH 0. 000 0. 00
35. 56000 0. 000 0. 00
0135 613-00201 2 Inch Eectrical Conduit (Jacked) 140. 000 0. 000
LF 140. 000 3,017.00
21.55000 140. 000 3,017.00
0140 614-72875 Loop Detector Wre 2, 200. 000 0. 000
LF 2,106. 000 7,939. 62
3. 77000 2,106. 000 7,939. 62
0145 614- 73005 Piezo (Electric) (dass I1) 4. 000 0. 000
EACH 4. 000 10, 559. 76
2, 639. 94000 4. 000 10, 559. 76
0150 625-00001 Construction Surveying (Hourly) 10. 000 0. 000
HOUR 6. 000 743.52
123. 92000 6. 000 743.52
0151 625- 00000 Const Surveying To establish profile grade for asphalt 1. 000 1. 000
I evel i ng
LS 0. 000 0. 00
2,979. 00000 1. 000 2,979.00
0155 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
55, 453. 38000 1. 000 55, 453. 38



CONTI D C18025 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18025-BI D ESTI MATE RUN 11/ 14/ 2012
PRQJECT: | MD761- 208 ESTI MATE NO 0004 07: 35: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0160 626- 01000 Public Information Services 1. 000 0. 900
LS 0. 100 619. 26
6, 192. 55000 1. 000 6,192.55
0165 627-00005 Epoxy Pavenent Mar ki ng 179. 000 0. 000
GAL 179. 000 14, 464. 99
80. 81000 179. 000 14, 464. 99
0170 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 571. 000 472.000
GAL 99. 000 4,054. 05
40. 95000 571. 000 23, 382. 45
0175 627-01001 Preforned Plastic Pavenent Marking (Type I) 7, 665. 000 7,599. 000
SF 63. 000 577.08
9. 16000 7,662. 000 70, 183. 92
0180 630-00000  Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
18. 32000 0. 000 0. 00
0185 630- 00007 Traffic Control Inspection 45. 000 29. 000
DAY 11. 000 1, 126. 07
102. 37000 40. 000 4,094. 80
0190 630-00012 Traffic Control Management 50. 000 28. 000
DAY 20. 000 16, 162. 80
808. 14000 48. 000 38, 790. 72
0195 630- 00015 Uniforned Traffic Control Coordination 25. 000 12. 000
HOUR 8. 000 344. 80
43. 10000 20. 000 862. 00
0200 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 000 0. 00
387.91000 3. 600 1, 396. 48
0205 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 3. 600
EACH 0. 000 0. 00
107. 75000 3. 600 387.90
0210 630-80341 Construction Traffic Sign (Panel Size A) 16. 000 14. 400
EACH 0. 000 0. 00
21.55000 14. 400 310. 32



CONTI D C18025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18025-BI D ESTI MATE RUN 11/ 14/ 2012
PRQIECT: | MD761- 208 ESTI MATE NO 0004 07: 35: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-80342 Construction Traffic Sign (Panel Size B) 64. 000 50. 400
EACH 0. 000 0. 00
43.10000 50. 400 2,172.24
0220 630-80343 Construction Traffic Sign (Panel Size Q) 20. 000 12. 600
EACH 0. 000 0. 00
43.10000 12. 600 543. 06
0225 630- 80355 Portabl e Message Sign Panel 4. 000 2.700
EACH 0. 000 0. 00
1, 077. 53000 2.700 2,909. 33
0230 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 800
Type
yPe) EACH 0. 000 0. 00
107. 75000 1. 800 193. 95
0235 630- 80360 Drum Channel i zi ng Devi ce 300. 000 45. 000
EACH 0. 000 0. 00
26. 94000 45. 000 1,212.30
0240 630-80380 Traffic Cone 500. 000 270. 000
EACH 0. 000 0. 00
2.16000 270. 000 583. 20
0245 630- 80520 Mobi | e Pavenent Marking Zone 1. 000 0. 000
DAY 1. 000 538. 76
538. 76000 1. 000 538.76
0250 630-85020 Mobi | e Attenuat or 2.000 1. 800
EACH 0. 000 0. 00
4,310. 11000 1. 800 7,758. 20
0255 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering 2,500. 000 1, 300. 000
F A 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0265 700- 70012 F/ A Asphalt Paverent |ncentive 93, 730. 000 0. 000
F A 39, 789. 450 39, 789. 45

1. 00000 39, 789. 450 39, 789. 45



CONTI D C18025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18025-BI D ESTI MATE RUN 11/ 14/ 2012
PRQJECT: | MD761- 208 ESTI MATE NO 0004 07:35: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 700-70016 F/ A Fuel Cost Adjustnent 19, 500. 000 5, 506. 830
F A 0. 000 0. 00
1. 00000 5, 506. 830 5, 506. 83
0275 700- 70018 F/ A Roadway Snoot hness I ncentive 69, 495. 000 0. 000
FA 12, 201. 060 12, 201. 06
1. 00000 12, 201. 060 12, 201. 06
0280 700-70019 F/ A Asphalt Cenent Cost Adjustnent 150, 120. 000 - 35, 146. 830
F A 0. 000 0. 00
1. 00000 - 35, 146. 830 - 35, 146. 83
0285 700-70021 F/ A On-The-Job Trai nee 1, 536. 000 213. 000
HOUR 95. 000 95. 00
1. 00000 308. 000 308. 00
0290 700-70031 F/ A | NTERI M SURFACE REPAI R 18, 800. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,505, 858.27 $ 172,952.10$ 2,033, 475. 07
CAT NO0201 SAFETY RELATED | TEMS
0305 202-01130 Renoval of Guardrail Type 3 600. 000 0. 000
LF 500. 000 1, 535. 00
3. 07000 500. 000 1, 535. 00
0310 202-01140 Renoval of Guardrail Type 4 70. 000 0. 000
LF 0. 000 0. 00
45. 96000 0. 000 0. 00
0315 202- 01300 Renoval of End Anchorage 8. 000 0. 000
EACH 8. 000 1, 245. 20
155. 65000 8. 000 1, 245. 20
0320 210-01130 Reset Cuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
5. 12000 0. 000 0.00



CONTI D C18025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18025-BI D ESTI MATE RUN 11/ 14/ 2012
PRQIECT: | MD761- 208 ESTI MATE NO 0004 07: 35: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 SAFETY RELATED | TEMS

0325 210- 04200 Adj ust Cuardrai l 400. 000 0. 000
LF 400. 000 1, 056. 00
2.64000 400. 000 1, 056. 00
0330 601- 40300 Structural Concrete Coating 60. 000 0. 000
SY 60. 000 646. 80
10. 78000 60. 000 646. 80
0335 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 850. 000 0. 000
LF 850. 000 15, 844. 00
18. 64000 850. 000 15, 844. 00
0340 606-00420 Guardrail Type 4 (Style CA 70. 000 0. 000
LF 70. 000 10, 257. 80
146. 54000 70. 000 10, 257. 80
0345 606-01370 Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
1, 315. 39000 0. 000 0. 00
0350 606-01380 Transition Type 3H 0. 000 0. 000
EACH 0. 000 0. 00
687. 19000 0. 000 0. 00
0355 606-01460 Medi an Ter m nal 8. 000 0. 000
EACH 8. 000 25,125. 36
3, 140. 67000 8. 000 25,125. 36
0360 606-02003 End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 1. 000 1,932.81
1, 932. 81000 1. 000 1,932.81
0365 614-80391  Runble Strip (Ginding)(Asphalt) 19, 680. 000 0. 000
LF 19, 680. 000 7,478. 40
0. 38000 19, 680. 000 7,478. 40

CAT 0201 CURRENT AMI  $ 68, 645. 57 $ 65,121.37 $ 65, 121. 37
CAT NOO300 STRUCTURE E- 16- KK

0370 202-00240 Renoval of Asphalt Mat (Pl aning) 946. 000 946. 000
SY 0. 000 0.00
1. 53000 946. 000 1,447.38



CONTI D C18025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18025-BI D ESTI MATE RUN 11/ 14/ 2012
PRQIECT: | MD761- 208 ESTI MATE NO 0004 07: 35: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE E- 16- KK

0375 403- 09221 Stone Matrix Asphalt (Fibers)(Asphalt) 86. 000 86. 000
TON 0. 000 0.00
70. 69000 86. 000 6, 079. 34
0380 411-10255 Enul sified Asphalt (Sl ow Setting) 47.000 47.000
GAL 0. 000 0.00
2. 73000 47.000 128.31
CAT 0300 CURRENT AMI  $ 7,655.03 % 0.00% 7, 655. 03

CAT NOO301 STRUCTURE E- 16- MG

0385 202- 00240 Renoval of Asphalt Mat (Pl aning) 968. 000 968. 000
Sy 0. 000 0.00
1. 53000 968. 000 1,481.04
0390 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 88. 000 88. 000
TON 0. 000 0.00
70. 69000 88. 000 6, 220.72
0395 411-10255 Enul sified Asphalt (Slow Setting) 48. 000 48. 000
GAL 0. 000 0.00
2. 73000 48. 000 131.04
CAT 0301 CURRENT AMI  $ 7,832.80 % 0.00% 7,832.80

CAT NO0302 STRUCTURE E-16-1Y

0400 202- 00240 Renoval of Asphalt Mat (Pl aning) 1, 273. 000 1, 273. 000
Sy 0. 000 0.00
1. 53000 1, 273. 000 1,947.69
0405 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 115. 000 115. 000
TON 0. 000 0.00
70. 69000 115. 000 8,129.35
0410 411-10255 Enul sified Asphalt (SlIow Setting) 64. 000 64. 000
GAL 0. 000 0.00
2. 73000 64. 000 174.72
CAT 0302 CURRENT AMI  $ 10,251.76 $ 0.00% 10, 251. 76

CAT NO0303 STRUCTURE E-16-1W

0415 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 298. 000 1, 298. 000
SY 0. 000 0. 00
1. 53000 1, 298. 000 1, 985. 94



CONTI D C18025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18025-BI D ESTI MATE RUN 11/ 14/ 2012
PRQIECT: | MD761- 208 ESTI MATE NO 0004 07: 35: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0303 STRUCTURE E-16-1W

0420 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 118. 000 118. 000
TON 0. 000 0.00
70. 69000 118. 000 8,341. 42
0425 411-10255 Enul sified Asphalt (SlIow Setting) 65. 000 65. 000
GAL 0. 000 0.00
2. 73000 65. 000 177.45
CAT 0303 CURRENT AMI  $ 10, 504.81 $ 0.00% 10, 504. 81

CAT NO0304 STRUCTURE E-16-MF

0430 202- 00240 Renoval of Asphalt Mat (Pl aning) 2,712. 000 2,712.000
Sy 0. 000 0.00
1. 53000 2,712.000 4, 149. 36
0435 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 246. 000 246. 000
TON 0. 000 0.00
70. 69000 246. 000 17,389.74
0440 411-10255 Enul sified Asphalt (SlIow Setting) 136. 000 136. 000
GAL 0. 000 0.00
2. 73000 136. 000 371.28
CAT 0304 CURRENT AMI  $ 21,910.38 % 0.00% 21, 910. 38

CAT NOO305 STRUCTURE E- 16- ME

0445 202- 00240 Renoval of Asphalt Mat (Pl aning) 2,595. 000 0. 000
5% 2, 595. 000 3,970.35
1. 53000 2,595. 000 3,970. 35
0450 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 235. 000 0. 000
TON 235. 000 16, 612. 15
70. 69000 235. 000 16, 612. 15
0455 411- 10255 Emul sified Asphalt (Sl ow Setting) 130. 000 0. 000
GAL 130. 000 354. 90
2.73000 130. 000 354. 90

CAT 0305 CURRENT AMI  $ 20,937.40 $ 20,937.40 % 20, 937. 40
CAT NO0306 STRUCTURE E-16-M

0460 202-00240 Renoval of Asphalt Mat (Pl aning) 711. 000 711. 000
SY 0. 000 0. 00
1. 53000 711. 000 1,087. 83



CONTI D C18025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18025-BI D ESTI MATE RUN 11/ 14/ 2012
PRQIECT: | MD761- 208 ESTI MATE NO 0004 07: 35: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE E-16-M

0465 403- 09221 Stone Matrix Asphalt (Fibers)(Asphalt) 65. 000 65. 000
TON 0. 000 0.00
70. 69000 65. 000 4,594. 85
0470 411-10255 Enul sified Asphalt (Sl ow Setting) 36. 000 36. 000
GAL 0. 000 0.00
2. 73000 36. 000 98. 28
CAT 0306 CURRENT AMI  $ 5,780.96 $ 0.00% 5, 780. 96

CAT NO0307 STRUCTURE E-16-M

0475 202- 00240 Renoval of Asphalt Mat (Pl aning) 713. 000 713. 000
Sy 0. 000 0.00
1. 53000 713. 000 1, 090. 89
0480 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 86. 000 86. 000
TON 0. 000 0.00
70. 69000 86. 000 6, 079. 34
0485 411-10255 Enul sified Asphalt (Slow Setting) 36. 000 36. 000
GAL 0. 000 0.00
2. 73000 36. 000 98. 28
CAT 0307 CURRENT AMI  $ 7,268.51% 0.00% 7,268.51

CAT NOO308 STRUCTURE E- 16- MP

0490 202- 00240 Renoval of Asphalt Mat (Pl aning) 826. 000 826. 000
Sy 0. 000 0.00
1. 53000 826. 000 1,263.78
0495 403- 09221 Stone Matrix Asphalt (Fibers)(Asphalt) 100. 000 100. 000
TON 0. 000 0.00
70. 69000 100. 000 7, 069. 00
0500 411-10255 Enul sified Asphalt (SlIow Setting) 41. 000 41.000
GAL 0. 000 0.00
2. 73000 41.000 111.93
CAT 0308 CURRENT AMI  $ 8,444.71 % 0.00% 8,444.71

CAT NOO309 STRUCTURE E- 16- MQ

0505 202-00240 Renoval of Asphalt Mat (Pl aning) 843. 000 843. 000
SY 0. 000 0. 00
1. 53000 843. 000 1,289.79



CONTI D C18025 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18025- BI D ESTI MATE RUN 11/ 14/ 2012
PRQJECT: | MD761- 208 ESTI MATE NO 0004 07: 35: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO309 STRUCTURE E- 16- MQ
0510 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 77.000 77.000
TON 0. 000 0. 00
70. 69000 77.000 5,443.13
0515 411-10255 Enul sified Asphalt (Sl ow Setting) 42. 000 42. 000
GAL 0. 000 0. 00
2.73000 42. 000 114. 66
CAT 0309 CURRENT AMI $ 6,847.58 $ 0.00% 6, 847.58
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0520 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 475. 65000 1. 000 11, 475. 65
0525 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 999 4,472. 64
4,477. 12000 0. 999 4,472. 64
0530 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
323. 26000 1. 000 323. 26
CAT 0400 CURRENT AMI $ 16, 276. 03 $ 4,472.64 $ 16, 271. 55

PRQJIECT TOTAL CURRENT AMI $ 2,698,213.81$

263,483.51$ 2,222,301.93



